
 
 

 
CONSTRUCTION UPDATE 

Last Updated: Wednesday, February 23, 2010 
 
Contact Information: 

Project Helpline  805-705-7610 
Project Website  www.SantaBarbaraCA.gov/HaleyBridge  

 
Contractor: Lash Construction 
 
Project Timeline:    Winter 2009 - Summer 2011 
 
Project Location:   Bridge at intersection of Haley & De La Vina Streets 
 
Project Status:  
 

January 2010 (work completed):    
 

• Intersection closed on January 11, 2010 
• Temporary traffic and pedestrian detours in place 
• Installation of temporary fencing, covered pedestrian walkway at Brownies 

market, and a portion of transition wall pilings 
• Demolition of the residence located at 434 De La Vina  
• Site survey 
• Clearing and grubbing 

 
February/March 2010:    
 

Work begins/continues on:  
 

• Potholing and documentation of existing utilities  
• Documentation of 136 Haley Street 
• Installation of a portion of shoring pilings  
• Temporary utility relocations  


